## SECRET

STAT

Copy 1 or 6

Contract No. FS-99 Amendment No. 1

24 April 1956

The Hycon Wanufacturing Company Passdena, California

#### Gentlemens

- 1. This document constitutes Amendment No. 1 to Contract No. FS-99 between The Hycon Mfg. Company, Passdens, California, and the United States Government and amends said contract as hereinafter set forth.
- 2. Pursuant to the clause of this contract entitled "Changes," the Government hereby smends the said contract, as specified below, to provide for training of an increased number of personnel.
- a. Appendix I which is a part of and attached to Contract No. FS-99 is deleted, and Appendix I, dated 24 April 1956, attached to this Amendment No. 1, is substituted therefor.
- b. In PART I SUPPLIES AND SERVICES TO BE FURHISHED, of the Contract Schedule, Paragraph A is deleted and the following new paragraph A is substituted therefor:
- "A. The Contractor shall, in accordance with the instructions of the Contracting Officer, recruit and train (and make available to the Government for use in overseas operations pursuant to a separate contract) (i) three (3) teams of nine (9) men each to serve in field service teams to service and maintain certain basic equipment, and (ii) one (1) Roving Field Engineer. The Government shall provide the basic equipment on which training of said teams shall be conducted and shall designate place or places for such training."
- c. In PART II CONSIDERATION AND PAYMENT, of the Contract Schedule, Paragraph A is deleted and the following new paragraph A is substituted therefor:
- "A. In accordance with the payment provisions of this contract, and subject to redetermination of the price in accordance with the part of this schedule entitled "PRICE RELETERMINATION," the Government shall pay the Contractor upon satisfactory performance of this contract, as full payment for the services to be supplied by the Contractor hereunder, the amount of THREE HUNDRED SEVENTY\_THREE THOUSAND NINE HUNDRED THENTY\_FIVE DOLLARS (\$373,925.00). The breakdown of estimated costs of performance is set forth in Appendix I, hereto."
- d. In PART X INTERIM PAYMENTS, of the Contract Schedule, Paragraph A is deleted and the following new paragraph A is substituted therefor:

# **SECRET**

# SECRET

- for each men month or pro-rate portion thereof for each men engaged in either In-Plant Training or On-Site Training, in accordance with the rates indicated in Appendix No. 1, Part A. The Contractor may also present billings of \$1500 per men for a total not to exceed 34 men, as indicated in Appendix No. 1, Part B, upon certification by the Contractor that students have fulfilled the requirements and are available to the Government for Phase 3 assignment."
- 3. All other terms, conditions and requirements of Contract No. FS-99 remain unchanged.
- 4. Please indicate your receipt of the Amendment No. 1 to Contract No. FS-99 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your files.

Very truly yours,

Contracting Officer

STAT		
	ACKNOWLEDGED AND ACCEPTED THE HYGON MPG. COMPANY:	
	By SIGNED 5/22/5	€.
	Title	
STAT	Distribution: Orig - 2 - Contractor	
STAT	3 - Finance 4 - 5 - Chrono 6 - Reading	

CFK:1mw (8 May 1956)

Sanitized Copy Approved for Release 2010/12/08 : CIA-RDP57-00011A001000120049-0

#### ESTIMATED COST OF PERFORMANCE IN PLANT AND ON SITE TRAINING

Page 1 Contract PS-99 Appendix Ho. 1 24 April 1956

A.	Field S	erric		CROSS
----	---------	-------	--	-------

A. SAME STREET			Men	Men.	Merc*	Per-		Total Estimated			
	Monthly Base	Per Diam	Burden et 405	Total	G&A at &	No.	Mo. Sale	iod (Nos)	Total	Man	Total
Cleanification	Select	DAT GAY	Mar. Jacon								
In Plant Training											
Supervisor & Roving	750.00		300.00	1050.00	84.00	1134.00	1236.00	3	3	9	11,124.54
Field Engineer			~~~	945.00	75.60	1020.60	1112.4	5 4	4	16	17,799.20
Gr. Field Engr.	675.00		270.00	745.00	1,7600						
Field Engr., Film Processor	600.00		240.00	840.00	67.20	907.20	988.8	4 4	4	16	15,821.44
Field Engineer, Cenerals	550.00		220.00	770.00	61.60	831.60	906.4	4 4	23	92	83.392.48 128,137.66
On Site Training											
Supervisor & Roving		200 00	300.00	1320.00	105.60	1425.60	1553.9	0	4	16	24,862.40
Field Engineer	750.00	270.00		_			1/30.2	ια.	4	20	28,605.80
Sr. Field Engr.	675.00	270.00	270.00	1215.00	97.20	1312,20	ه و حجيها الد	• •	•		·
Field Engr., Film Processor	600,00	270.00	240.00	1110.00	88.80	1196.80	1306.6	9	4	20	26,133.80
Field Engineer, Comera	550.00	270.00	220,00	1040.00	83.20	1123.20	1224.	26	23	90	110.185.20 189.787.20
						mort of none	_		Sheh '	Total	3317.924.86

Profit tentatively included at 9%, subject to redstermination provisions.
Designation interchangeable with (i) Engineer, Field and (ii) Junior Engineer,
Field while students are in the In-Plant Training phase.

Stir

Sanitized Copy Approved for Release 2010/12/08: CIA-RDP57-00011A001000120049-0

### ESTIMATED COST OF PERFORMANCE IN-PLANT AND ON-SITE TRAINING

Page 2 Contract FS-99 Appendix No. 1 April 1956

## Field Service Personnel (Cont'd)

Page 1 Sub-Total

317.924.86

Any direct costs including commercial transportation and living expenses in connection with training of personnel at factory location of other suppliers

5,000.00

#### B. Training Program

Training as outlined will be accomplished on a scheduled requirement for 34 accepted students on a basis of an estimated cost, including profit, tentatively set forth at 9% and subject to redetermination provisions, of \$1500 per student. Such estimated training costs involve direct costs of instructors selectes, training aids, collateral services, start-up costs, etc., plus applicable indirect costs. It is estimated that a total of 34 students will have to be processed, taking into account expected attrition in training and actual operations, in order to assure continuous availability of these continuous availability. of three qualified teams of nine men each.

51,000,00

34 accepted students, estimated @ \$1500 each

Price - Estimated Orand Total

373,924.86

Estimated Contract Price subject to provisions of Part II of the schedule.

\$373.925.00